

Procurement Monitoring Report as of 2nd Semester of 2025

Code (PAP)	Procurement Project	PMO/End-Use r	Is this an Early Procuremen t Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completo n		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluatio n	Post Qual		Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
50203010 02	OFFICE AND JANITORIAL SUPPLIES OF DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-07-2025	07-07-2025	25-07-2025	of the Philippines (contr	13,332.00	13,332.00		13,332.00	13,332.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010 02	OFFICE SUPPLIES OF DILG BUKIDNON PROVINCIAL OFFICE	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-07-2025	31-07-2025	31-07-2025	of the Philippines (contr	21,980.00	21,980.00		21,980.00	21,980.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	MEALS AND SNACKS DURING THE CONDUCT OF KAMUSTAHAN WITH PMU ENGINEERS ON LGSP IMPLEMENTATION AND PROVINCIAL STAFF MEETING ON JULY 10, 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	07-07-2025	10-07-2025	10-07-2025	of the Philippines (contr	9,500.00	9,500.00		9,500.00	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	TRAINING MATERIALS FOR THE CONDUCT OF ORIENTATION ON THE CONDUCT OF CASCADING SESSIONS FOR LOCAL GOVERNMENT EXECUTIVE BRIEFING UNDER THE NEO PLUS++ PROGRAM CLIM CATCH-UP PLANNING FOR THE INNO-GREAT	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-07-2025	10-07-2025	10-07-2025	of the Philippines (contr	15,000.00	15,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	MEALS AND ACCOMMODATION DURING THE CONDUCT OF WORKSHOP ON THE FORMULATION OF PEACE AND ORDER AND PUBLIC SAFETY PLAN (POPSF) FOR CY 2026-2028 ON JULY 29-31, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-07-2025	15-07-2025	15-07-2025	15-07-2025	29-07-2025	7/31/2025	of the Philippines (contr	337,200.00	337,200.00		337,200.00	337,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	TRAINING MATERIALS FOR THE CONDUCT OF WORKSHOP ON THE FORMULATION OF PEACE AND ORDER AND PUBLIC SAFETY PLAN (POPSF) FOR CY 2026-2028	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18/7/2025	7/25/2025	25-07-2025	of the Philippines (contr	2,364.00	2,364.00		2,364.00	2,364.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	TRAINING MATERIALS ON THE CONDUCT OF ORIENTATION AND DIALOGUE WITH NEWLY-ELECTED MAYORS AND VICE MAYORS IN THE PROVINCE OF BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04-07-2025	17-07-2025	17-07-2025	of the Philippines (contr	9,000.00	9,000.00		9,000.00	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	TRAINING MATERIALS FOR THE CONDUCT OF WORKSHOP ON THE FORMULATION OF PEACE AND ORDER AND PUBLIC SAFETY PLAN (POPSF) FOR CY 2026-2028	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-07-2025	28-07-2025	28-07-2025	of the Philippines (contr	22,400.00	22,400.00		22,400.00	22,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 01	MEALS AND ACCOMMODATION DURING THE CONDUCT OF BARANGAY INFORMATION MANAGEMENT SYSTEM (BIMS) IMPLEMENTATION ON AUGUST 10-12-2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-08-2025	05-08-2025	05-08-2025	05-08-2025	10-08-2025	12-08-2025	of the Philippines (contr	70,000.00	70,000.00		70,000.00	70,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010 02	OFFICE SUPPLIES OF DILG BUKIDNON PROVINCIAL OFFICE	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-08-2025	13-08-2025	13-08-2025	of the Philippines (contr	4,455.00	4,455.00		4,455.00	4,455.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	LED WALL RENTAL DURING THE CONDUCT OF STRENGTHENING THE INSTITUTIONAL CAPACITIES OF BARANGAY ANTI-DRUG ABUSE COUNCIL (ISCAP-BADAC) 3.0 (BATCH 1&2) ON AUGUST 28-29, 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-08-2025	28-08-2025	29-08-2025	of the Philippines (contr	30,000.00	30,000.00		30,000.00	30,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	MEALS DURING THE CONDUCT OF STRENGTHENING THE INSTITUTIONAL CAPACITIES OF BARANGAY ANTI-DRUG ABUSE COUNCIL (ISCAP-BADAC) 3.0 (BATCH 1&2) ON AUGUST 28-29, 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-08-2025	26-08-2025	26-08-2025	26-08-2025	28-08-2025	29-08-2025	of the Philippines (contr	189,000.00	189,000.00		189,000.00	189,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	MEALS DURING THE CONDUCT OF SIMULTANEOUS ENCLOSING OF FY 2025 AND UPDATING OF FY 2023 AND FY 2024 UNDER LINE 20 TOWARDS RESULTS-BASED MONITORING AND EVALUATION OF LOCAL GOVERNMENT UNITS' INFRASTRUCTURE	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-08-2025	19-08-2025	19-08-2025	of the Philippines (contr	25,500.00	25,500.00		25,500.00	25,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	ROOM ACCOMMODATION DURING THE CONDUCT OF STRENGTHENING THE INSTITUTIONAL CAPACITIES OF BARANGAY ANTI-DRUG ABUSE COUNCIL (ISCAP-BADAC) 3.0 (BATCH 1&2)	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-08-2025	28-08-2025	29-08-2025	of the Philippines (contr	14,740.00	14,740.00		14,740.00	14,740.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010 02	OFFICE AND JANITORIAL SUPPLIES OF DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-08-2025	12-09-2025	12-09-2025	of the Philippines (contr	14,338.00	14,338.00		14,338.00	14,338.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	MEALS DURING THE CONDUCT OF DILG BUKIDNON TEAM CONFERENCE ON SEPTEMBER 5, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-09-2025	05-09-2025	05-09-2025	of the Philippines (contr	27,500.00	27,500.00		27,500.00	27,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	TRAINING MATERIALS FOR THE CONDUCT OF STRENGTHENING THE INSTITUTIONAL CAPACITIES OF BARANGAY ANTI-DRUG ABUSE COUNCIL (ISCAP-BADAC) 3.0 (BATCH 1&2) ON AUGUST 28-29, 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-09-2025	12-09-2025	12-09-2025	of the Philippines (contr	25,030.00	25,030.00		25,030.00	25,030.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203201 01	FURNITURE AND FIXTURES (WOODEN PODIUM STAND) FOR DILG BUKIDNON USE	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-08-2025	15-09-2025	15-09-2025	of the Philippines (contr	5,200.00	5,200.00		5,200.00	5,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	TRAINING MATERIALS FOR THE CONDUCT OF DAYAW OPEN GOVERNMENT TOWN HALL MEETING FOR FY 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-09-2025	18-09-2025	18-09-2025	of the Philippines (contr	11,000.00	11,000.00		11,000.00	11,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	MEALS DURING THE CONDUCT OF DAYAW OPEN GOVERNMENT TOWN HALL MEETING FOR FY 2025 ON SEPTEMBER 18, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-09-2025	18-09-2025	18-09-2025	of the Philippines (contr	22,400.00	22,400.00		22,400.00	22,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	LEAD AND SOUND SYSTEM RENTAL DURING THE CONDUCT OF DAYAW OPEN GOVERNMENT TOWN HALL MEETING FOR FY 2025 ON SEPTEMBER 18, 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-09-2025	18-09-2025	18-09-2025	of the Philippines (contr	18,500.00	18,500.00		18,500.00	18,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	MEALS DURING THE CONDUCT OF DAYAW OPEN GOVERNMENT TOWN HALL MEETING FOR FY 2025 ON SEPTEMBER 18, 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-09-2025	16-09-2025	16-09-2025	16-09-2025	18-09-2025	18-09-2025	of the Philippines (contr	55,000.00	55,000.00		55,000.00	55,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	TRAINING MATERIALS FOR THE CONDUCT OF DAYAW OPEN GOVERNMENT TOWN HALL MEETING FOR FY 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-09-2025	15-09-2025	15-09-2025	of the Philippines (contr	39,900.00	39,900.00		39,900.00	39,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010 02	TRAINING MATERIALS FOR THE CONDUCT OF DAYAW OPEN GOVERNMENT TOWN HALL MEETING FOR FY 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-09-2025	18-09-2025	18-09-2025	of the Philippines (contr	32,575.00	32,575.00		32,575.00	32,575.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

502032100 01/50213050-01	ICT MATERIALS FOR DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-19-2025	27-10-2025	27-10-2025	of the Philippines (contn	18,925.00	18,925.00		18,925.00	18,925.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010-02	OFFICE SUPPLIES OF DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-19-2025	03-10-2025	03-10-2025	of the Philippines (contn	3,425.00	3,425.00		3,425.00			N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS DURING THE CONDUCT OF CY 2025 ANTI-DRUG ABUSE COUNCIL (ADAC) AND PEACE AND ORDER COUNCIL (POC) PERFORMANCE AUDIT ORIENTATION	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-09-2025	30-09-2025	30-09-2025	of the Philippines (contn	48,800.00	48,800.00		48,800.00	48,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-01/50202010-02	MEALS DURING THE CONDUCT OF CY 2025 PARANGAL VALIDATION AND ASSESSMENT ON THE IMPLEMENTATION OF VARIOUS PPAS ON OCTOBER 2, 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-09-2025	02-10-2025	02-10-2025	of the Philippines (contn	11,250.00	11,250.00		11,250.00	11,250.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010-02	OFFICE AND JANITORIAL SUPPLIES OF DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-09-2025	10-10-2025	10-10-2025	of the Philippines (contn	7,971.00	7,971.00		7,971.00	7,971.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS DURING THE CONDUCT OF CY 2025 ANTI-DRUG ABUSE COUNCIL (ADAC) PERFORMANCE AUDIT	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-10-2025	23-10-2025	24-10-2024	of the Philippines (contn	13,000.00	13,000.00		13,000.00	13,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS AND ACCOMMODATION DURING THE CONDUCT OF PROVINCIAL TEAM CONFERENCE AND SUMMING-UP SESSION ON CY 2025 BACAP-BPAC ASSESSMENT ON OCTOBER 29-30, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-10-2025	23-10-2025	23-10-2025	of the Philippines (contn	120,000.00	120,000.00		120,000.00	120,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS AND SNACKS DURING THE CONDUCT OF THE PARANGAL PHASE 2: AN ORIENTATION AND DIALOGUE WITH NEWLY-ELECTED SANGGUNIANG MEMBERS IN THE PROVINCE OF BUKIDNON ON NOVEMBER 13, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-11-2025	11-11-2025	11-11-2025	of the Philippines (contn	71,725.00	71,725.00		71,725.00	71,725.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010-02	OFFICE SUPPLIES OF DILG VALENCIA CITY	DILG VALENCIA CITY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-27-2025	04-11-2025	04-11-2025	of the Philippines (contn	9,336.00	9,336.00		9,336.00	9,336.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010-02	OFFICE SUPPLIES OF DILG VALENCIA CITY	DILG VALENCIA CITY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-11-2025	07-11-2025	07-11-2025	of the Philippines (contn	4,900.00	4,900.00		4,900.00	4,900.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010-02	OFFICE SUPPLIES OF DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03-11-2025	04-11-2025	04-11-2025	of the Philippines (contn	2,984.00	2,984.00		2,984.00	2,984.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203210 03/50213050-01	ICT SUPPLIES FOR DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-11-2025	17-11-2025	17-11-2025	of the Philippines (contn	8,612.00	8,612.00		8,612.00	8,612.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	TRAINING MATERIALS FOR THE CONDUCT OF STRENGTHENING THE INSTITUTIONAL CAPACITIES OF BARANGAY ANTI-DRUG ABUSE COUNCIL (SICAP-BADAC) 3.0 (BATCH 384)	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05-11-2025	10-11-2025	10-11-2025	of the Philippines (contn	13,444.10	13,444.10		13,444.10	13,444.10		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS AND SNACKS DURING THE CONDUCT OF THE ABULUNANUS ENDORSE AND UPDATING ON LOCALLY FUNDED PROJECTS IN SUBURBAN SYSTEM ON NOVEMBER 14, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-11-2025	14-11-2025	11-14-2025	of the Philippines (contn	19,500.00	19,500.00		19,500.00	19,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS DURING THE CONDUCT OF THE MEETING WITH DILG PERSONNEL FOR IMPLEMENTATION OF VARIOUS PPAS ON DECEMBER 4-2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-11-2025	04-12-2025	04-12-2025	of the Philippines (contn	12,000.00	12,000.00		12,000.00	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS AND SNACKS DURING THE CONDUCT OF THE DILG BUKIDNON YEAR-END ACTIVITY CUM FELLOWSHIP CY 2025 ON DECEMBER 5, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2025	05-12-2025	05-12-2025	of the Philippines (contn	40,000.00	40,000.00		40,000.00	40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS AND SNACKS FOR THE CONDUCT OF THE LOCALIZED RETOOLED COMMUNITY SUPPORT PROGRAM (RCSP) PREPARATORY AND STRATEGIC PLANNING ON FEBRUARY 18, 2025	DILG QUEZON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-02-2025	18-02-2025	18-02-2025	of the Philippines (contn	9,500.00	9,500.00		9,500.00	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS AND SNACKS FOR THE CONDUCT OF THE MUNICIPAL RETOOLED COMMUNITY SUPPORT PROGRAM (RCSP) TEAM AND CORE TEAM RE-ORIENTATION AND MEETING ON FEBRUARY 27, 2025	DILG QUEZON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-02-2025	27-02-2025	27-02-2025	of the Philippines (contn	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS AND SNACKS FOR THE CONDUCT OF THE LOCALIZED RCSP RE-STRATEGIC MEETING ON APRIL 23, 2025	DILG QUEZON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-04-2025	23-04-2025	23-04-2025	of the Philippines (contn	9,500.00	9,500.00		9,500.00	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS AND SNACKS FOR THE CONDUCT OF THE LOCALIZED RCSP AND NCSP SUMMING UP MEETING ON AUGUST 18, 2025	DILG QUEZON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-08-2025	18-08-2025	18-08-2025	of the Philippines (contn	5,700.00	5,700.00		5,700.00	5,700.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010-02	OFFICE SUPPLIES OF DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-3-25	25-11-2025	25-11-2025	of the Philippines (contn	15,020.00	15,020.00		15,020.00	15,020.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS DURING THE CONDUCT OF FINALIZATION OF CAMP MANAGEMENT PLAN ON NOVEMBER 27, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	24-11-2025	27-11-2025	27-11-2025	of the Philippines (contn	25,000.00	25,000.00		25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS DURING THE CONDUCT OF SEMINAR-WORKSHOP ON STRENGTHENING INITIATIVES IN BIODIVERSITY CONSERVATION ON NOVEMBER 28, 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2025	28-11-2025	28-11-2025	of the Philippines (contn	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-01	MEALS AND ACCOMMODATION DURING THE CONDUCT OF RICU YEAR END ASSESSMENT CUM FY 2025 TARGET SETTING WITH CITY AND PROVINCIAL INFORMATION SYSTEM ANALYST 1 ON DECEMBER 11-12, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-11-2025	17-11-2025	17-11-2025	of the Philippines (contn	79,900.00	79,900.00		78,500.00	78,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-01	MEALS AND ACCOMMODATION FOR THE CONDUCT OF RCSP 2025 PERFORMANCE EVALUATION ON DECEMBER 15-16, 2025	DILG LANTAPAN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09-12-2025	15-12-2025	16-12-2025	of the Philippines (contn	15,000.00	15,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010-02	OFFICE SUPPLIES OF DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2025	05-12-2025	05-12-2025	of the Philippines (contn	29,112.00	29,112.00		29,112.00	29,112.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	TRAINING MATERIALS FOR THE CONDUCT OF ORIENTATION ON THE CONDUCT OF THE CY 2025 LGU PROFILING ON DECEMBER 16, 2025	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2025	15-12-2025	15-12-2025	of the Philippines (contn	14,250.00	14,250.00		14,250.00	14,250.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50202010-02	MEALS FOR THE CONDUCT OF ORIENTATION ON THE CONDUCT OF THE CY 2025 LGU PROFILING ON DECEMBER 16, 2025	DILG BUKIDNON	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-12-2025	16-12-2025	16-12-2025	of the Philippines (contn	35,750.00	35,750.00		35,750.00	35,750.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

50203010.02	OFFICE SUPPLIES OF DILG MALAYBALAY CITY	DILG MALAYBALAY CITY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-11-2025	12-15-2025	15-12-2025	of the Philippines (contr	26,640.00	26,640.00		26,640.00	26,640.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
50203010.02	OFFICE SUPPLIES OF DILG BUKIDNON	DILG BUKIDNON	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	12-12-2025	14-01-2026	14-01-2026	of the Philippines (contr	10,715.00	10,715.00		10,715.00	10,715.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Total Allotted Budget of Procurement Activities																			1,737,873.10	1,737,873.10	0.00										
Total Contract Price of Procurement Activities Conducted																															
Total Savings (Total Allotted Budget - Total Contract Price)																			1,400.00												

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
--------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--


Prepared by:


MARICRIS H. ACABAL
BAC Secretariat

Recommended for Approval by:


FRANCES CLARE L. ALAMBAN
BAC Chairperson

APPROVED:


RHONA PEDRAZA-ABADILLA
Head of the Procuring Entity